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371 Warren Street, Jersey City, New Jersey 07302-3035 '(telephone) 201.217.9200 (fc_:x) 201.217.9607
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January 29, 1999 -

CERTIFIED MAIL | _ SRS
Return Receipt Requested ' e o

Mr. Paul Harvey ' ‘ s =G ,
Case Manager , . ' o
Federal Case Management _ e e I
New Jersey Department of : e e T S T
- Environmental Protection ' '

CN 028 o

Trenton, New Jersey 08625-0028

Re:  Ironbound Recreation Centér Football Fields and Playing Fields

Newark, New Jersey
Project #B-124-04

"Dear Mr. Harvey:

Pursuant to paragraph 37 of the Memoréndum of Understanding (MOU) for the above-
referenced site and on behalf of the City of Newark, this is to submit the enclosed Progress
‘Report 18. The period covered by Progress Report 18 is from October 1, 1998 through
‘December 31,1998. Items relating to events during the reporting period are printed in BOLD.

Sincerely,

DRESDNER ROBIN

William J. Staehle
Enclosure(s) , ‘ /

cc: H. Lazarus, P.E., Newark
G. Rowen, Esq., Hoechst . _
E. Radow Sadat, Esq., Drinker Biddle & Reath
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MOU PROGRESS REPORT 18
IRONBOUND RECREATION CENTER
FOOTBALL FIELDS AND PLAYING FIELDS
NEWARK, NEW JERSEY

—_——

- REPORTING PERIOD: October 1, 1998 — December 31, 1998

' PURPOSE: The purposeof this rebort 1s to detail the status of Respondent's (City of

Newark) compliance with the provisions of the December 23, 1993
‘Memorandum of Understanding (MOU) for the Ironbound Recreation
Center Football Fields and Playing Fields in Newark, New Jersey. The

- Progress Report has been prepared pursuant to Paragraph 37 of the
MOU.

MOU Reyguirements Agpo liéable to Reporting Period

+ Each MOU requirement applicable to the reporting period and the status of the Respohdent's
- response to each requirement is described below according to MOU paragraph number. For

each requirement, a notation is made indicating whether the requirement has been completed
or is continuing and whether it is on schedule.

* MOU Paragraph.

15. Requirement:  Submit Draft Remedial Investigation Work Plan (RIWP).

Summary: The RIWP was timely submitted on March 16, 1994. The RIWP was
limited to subsurface soil and groundwater conditions since surface soil
had been previously investigated.

Status: - ~ Completed

. 16. Reguiremeﬁt: Respond to Department's comments on RIWP.

Summary: The Department issued comments on the RIWP in correspondence dated
May 23, 1994. The Respondent timely responded to the comments in
correspondence dated June 13, 1994,

Status: Completed
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‘17. Requirement:  Conduct Remedial Investigation

. Summary: ~ Written approval of the RIWP was issued on June 27, 1994. The RIWP

K field program was conducted during the period June 14, 1994 through
July 1, 1994. Groundwater monitoring wells were sampled on July 21-
22, 1994. Groundwater monitoring wells were fesampled on May 20,
1998.

On April 22, 1998 exploratory test pits were conducted at three locations
where a geophysical survey performed in 1994 identified anomalies
potentially indicative of underground storage tanks or drums. The test
pits did not identify any subsurface vessels or issues of environmental
concern. '

On July 13, 1998 soil sampling was performed to delineate the extent of
subsurface contaminants at one location on the Playing Fields and two

locations on the Football Field. The sampling results delineated the

extent of subsurface contaminants at all three locations. Additional

delineation sampling was performed on October 30, 1998 to refine

the delineation at one location. On January 27 and 28, 1999 all

known contaminated soil at the Playing Fields was remediated. Soil

was excavated to the previously established delineation boundaries

and properly stockpiled at the adjacent Football Field pending off-
site disposal arrangements. The excavations were backfilled with

clean soil. '

In correspondence dated August 7, 1998 NJDEP approval was requested

- for abandonment of four groundwater monitoring wells at the Playing -
Fields. NJDEP approved the proposed well abandonment in October
22,1998 correspondence. ‘

Status: Completed

18. Requirement: ~ Submit Remedial Invéstigation Report

Summary: The Remedial Investigation (RI) Report for the surface soil at the Playing
Fields portion of the site was submitted on March 16, 1994 pursuant to

a scparate Memorandum of Agreement (MOA). NIDEP issued

* comments on the Playing Fields RI Report in correspondence dated May

12, 1994. The Department's comments recommended that an evaluation

of recreational exposure be conducted using the USEPA Uptake

Biokinetic (UBK) Model for lead. In correspondence dated July 27,

1994, the Department advised that the residential cleanup criteria for lead

_had been revised to 400 mg/kg, thereby eliminating the need to conduct
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the UBK model. The letter further indicated that all issues concerning
the surface soils at the Playing Fields had been addressed.

The Remedial Investigatio'n Report for the subsurface soil and
groundwater investigation was submitted January 23, 1995.

——

Status: Awaiting NJDEP comments.
 COMPLIANCE SUMMARY

' The Respondent was in compliance with all MOU requirements duringlthe reporting period.

MOU REQUIREMENTS TQ BE INITIATED DURING NEXT REPORTING PERIOD

During the period January 1, 1999 through March 31, 1999, the Respondent

anticipates implementation of the following MOU requirements:
N .

e Prepare response to any NJDEP commehts on the RI report.

¢ Abandon four monitoring walls.

* Prepare Remedial Action Report.
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